

**ADAIR COUNTY COMMISSION MINUTES
TUESDAY, APRIL 19, 2016**

Continued on page 280

IN REF. ORDER NO 12 Extension for completion of work on FEMA Disaster #4200

SEMA FORM TO REQUEST EXTENSION OF PROJECT COMPLETION DEADLINE

Adair County
(Name of Applicant)

Date: April 18, 2016


TO: State Emergency Management Agency (SEMA)
P. O. Box 116
Jefferson City, MO 65102

RE: FEMA Disaster # 4200

This is to request extension of the completion deadline for Project Worksheet:
(PW) # 00168 & (PW) # 00171

Reason for delay is **continued inclement weather.**

Expected Completion Date: **November 30, 2016**


Signature: Authorized Representative

ATTEST: 
County Clerk


Presiding Commissioner