

**ADAIR COUNTY COMMISSION MINUTES**

**TUESDAY, MAY 15, 2012  
6TH DAY APRIL ADJOURNED**

The Adair County Commission convened at 8:30a.m. on May 15, 2012 in the Courthouse at Kirksville. All Commissioners were present.

The Commission met with Gary Strack and Aaron McVicker of Shafer, Kline & Warren, Inc. (SKW) engineering firm to discuss BRO 45 Bridge #13900051 on Benton Way.

They stated that SKW was not interested in providing financial restitution for the discrepancy in the price of steel engineered to build the bridge on Benton Way. According to SKW, Ron Watts -District Design Liaison of the Missouri Department of Transportation- said if there had been a "change" in materials then the price differential would have been addressed at that time. Since there wasn't a "change", the price differential would not be addressed by MoDOT. Mr. Strack and Mr. McVicker stated that Mr. Watts believed the material list should have been reviewed by both parties at the time of the pre-construction conference.

The Commission will consult Adair County Prosecuting Attorney, Matt Wilson, for legal counsel on this issue.

The Commission spent the rest of the day attending to County business

The Adair County Commission adjourned at 4:00p.m. on May 15, 2012.

IN REF. ORDER NO 9 Adair County Sheriffs Fees for April, 2012

ATTEST:

Sandy Collop

County clerk

Stan Pickens  
Presiding Commissioner